Washington Stata
Department of Transportation

I-405/NE 132nd Street Bridges - Seismic Retrofit

Project Information Project Milestones

PIN: 140525C As of Date: August 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q32017 Q32017 On Schedule
State Route: |-405
Current Status: Pre-Construction Legislative Districts: 45 Preliminary Engineering Start Q4 2017 Q4 2017 On Schedule
Project Description Environmental Complete Q1 2020 Q4 2018 Early
Provide seismic retrofit on two 1-405 bridges located within Washington's Seismic Lifeline Route. Right of Way Complete
NHS Bridges and 2017 priorities - 405/059E (priority #31), and 405/059W (priority #32). ,
Contract Advertisement Q1 2021 Q1 2021 On Schedule
Operationally Complete Q22024 Q42023 Early
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $262 $261
Right of Way $0 $0 $0
Construction $0 $1,851 $1,850
Total $0 $2,113 $2,111
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $261 $261
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $0 $1,850 $1,850
Total $0 $0 $0 $2,111 $2,111

Project Web Site: https://www.wsdot.wa.gov/projects/i405/ne132ndstinterchange/default.htm
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Washington Stata
Department of Transportation

I-405/NE 132nd Street Interchange Improvements

Project Information Project Milestones

PIN: 1405678 As of Date: August 2020 Milestone Original Date Current Date Status
Region: 1-405 Corr Impvts Regional Admin: K. Henry - T
Project Definition Complete Q2 2017 Q2 2017 On Schedule
State Route: |-405
Current Status: Pre-Construction Legislative Districts: 45 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q32019 Q1 2020 Late
This project will construct half-diamond interchange ramps at NE 132nd Street. Right of Way Complete Q4 2020 Q4 2020 On Schedule
Contract Advertisement Q1 2021 Q1 2021 On Schedule
Operationally Complete Q42023 Q22024 Late
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $5,000 $8,000
Right of Way $0 $20,000 $17,000
Construction $0 $58,000 $58,000
Total $0 $83,000 $83,000
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $8,000 $8,000
Right of Way $0 $0 $0 $17,000 $17,000
Construction $0 $0 $0 $58,000 $58,000
Total $0 $0 $0 $83,000 $83,000

Project Web Site: https://www.wsdot.wa.gov/projects/i405/ne132ndstinterchange/default.htm
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